
From: Amy Brownell 

Sent: Tuesday, September 23, 2008 5:24 PM 

To: Forman, Keith S CIV OASN (I&E) BRAC PMO West; Kito, Melanie R CIV NAVFAC 

SW; Macchiarella, Thomas L CIV OASN (I&E) BRAC PMO West; Callaway, Rex CIV 

NAVFAC SW 

CC: dcshipman@treadwellrollo.com; Elaine Warren; gordonhart@paulhastings.com; 

JLTURNROSS@mactec.com; sheila.roebuck@lennar.com; sreinis@treadwellrollo.com; Thor 

Kaslofsky; Tiffany Bohee 

Subject: 10 am - 135 Main - tomorrow - Early Transfer Schedules (Parcels B and G)  

Attachments: ET Schedule City Proposal 0908.doc; Detailed ET Parcels B G IR718.xls 

 

 

I spoke to Melanie today  

we are meeting tomorrow morning Weds Sept 24 at 10 am at 135 Main  
(Tetratech) to discuss our input into the early transfer schedules that we  
sent to the Navy on 9/3 (attached again below) and also to discuss latest  
info that Navy can tell us about their scheds.  

see you at 10 am  

thanks,  
Amy Brownell, P.E.  
San Francisco Health Department  
1390 Market St., Suite 910  
San Francisco, CA 94102  
415-252-3967  
fax 415-252-3964  
amy.brownell@sfdph.org  

 

                                                                            
             Amy                                                            
             Brownell/DPH/SFGO                                              
             V                                                          To  
                                       melanie.kito@navy.mil,               
             09/03/2008 08:47          keith.s.forman@navy.mil,             
             AM                        dane.c.jensen@navy.mil, steve hall,  
                                       thomas macchiarella                  
                                                                        cc  
                                       dcshipman@treadwellrollo.com,        
                                       sreinis@treadwellrollo.com,          
                                       gordonhart@paulhastings.com,         
                                       sheila.roebuck@lennar.com,           
                                       JLTURNROSS@mactec.com, Elaine        
                                       Warren/CTYATT@CTYATT, Thor           
                                       Kaslofsky/REDEV/SFGOV@SFGOV,         
                                       Tiffany Bohee/MAYOR/SFGOV@SFGOV,     
                                       Stephen                              
                                       Maduli-Williams/REDEV/SFGOV@SFGOV,   



                                       Natasha Jones/REDEV/SFGOV@SFGOV,     
                                       Michael Cohen/MAYOR/SFGOV@SFGOV      
                                                                   Subject  
                                       Input on Early Transfer Schedule     
                                       (Parcels B and G) and Parcel G ETCA  
                                       components                           
                                                                            
                                                                            
                                                                            
                                                                            
                                                                            
                                                                            

 

Hi Keith, Melanie, Dane, Steve, Thomas:  

Attached are 3 documents.  
The first two address the goal of lining up the early transfer document  
schedules so that there will only be one CDR submitted to the governor for  
Parcels B and G.  Specifically:  
   WORD descriptive schedule at a glance that describes and presents the  
   tasks by quarter  
   Detailed Excel spreadsheet - attempting to demonstrate the similarities  
   and differences between Navy schedule and our proposals  

The 3rd document is the ETCA cost components list for Parcel G  

Please note the following information about the WORD schedule at a glance  
and detailed excel spreadsheet:  

The proposed dates are based on the Navy’s 7/31/08 schedule using the  
Parcel G dates as a starting point.  This schedule assumes that Parcel B  
(except Parcel 7/18) will be able to transfer at the same time as Parcel G.  
Parcel IR7/18 would be included in the same CDR, FOSET, ETCA and AOC, but  
the approval of the CDR for Parcel IR7/18 and the rest of Parcel B would be  
conditioned upon completion of the radiological remedial work (which, for  
the rest of B can happen before the 2/10 transfer date, but for Parcel 7/18  
will require transfer a year late.). There would be separate RMPs and LUCs  
for each parcel, but they would be prepared and approved simultaneously.  

Accordingly, unless a particular parcel is specified, tasks encompass  
Parcels B, IR7/18 and G.  Most of the changes in dates from the Navy  
schedule are a result of conforming the Parcel B dates to the Parcel G  
dates to reflect a unified CDR, FOSET, ETCA and AOC development and  
approval process. The Word Document showing the schedule-in-a-glance sets  
forth the key tasks as being ongoing during a particular quarter; to allow  
flexibility, we did not attempt to pinpoint precisely when in the quarter  
tasks would be completed (except for the ultimate transfer dates).  These  
rough quarter dates have been transferred into the Excel spreadsheet, which  
may slightly skew comparison of the City dates with the more precise Navy  
dates.  

In addition for the Excel detailed spreadsheet:  



   green highlight marks City text additions or changes in wording  
   yellow highlight marks Navy dates that we propose moving sooner in  
   schedule to match City proposed dates.  
   red text signifies words that should be deleted from a Navy task  

Once you have reviewed this information, we would appreciate the chance to  
sit down and explain it in detail and answer any of your questions.  

thanks,  
Amy Brownell, P.E.  
San Francisco Health Department  
1390 Market St., Suite 910  
San Francisco, CA 94102  
415-252-3967  
fax 415-252-3964  
amy.brownell@sfdph.org  

(See attached file: ET Schedule City Proposal 0908.doc)(See attached file:  
Detailed ET Parcels B G IR718.xls)  



Proposed Rough Schedule–at-a-Glance 

Early Transfer of HPS Parcels B, Parcel IR7/18 and G 

Negotiation and Preparation of Property Transfer and Privatized Remediation Documents 

 

These proposed dates are based on the Navy’s 7/31/08 schedule using the Parcel G dates as a starting 

point.  This schedule assumes that Parcel B (except Parcel 7/18) will be able to transfer at the same time 

as Parcel G.  Parcel IR7/18 would be included in the same CDR, FOSET, ETCA and AOC, but the 

approval of the CDR for Parcel IR7/18 and the rest of Parcel B would be conditioned upon completion 

of the radiological remedial work (which, for the rest of B can happen before the 2/10 transfer date, but 

for Parcel 7/18 will require transfer a year late.). There would be separate RMPs and LUCs for each 

parcel, but they would be prepared and approved simultaneously.   

 

Accordingly, unless a particular parcel is specified, tasks encompass Parcels B, IR7/18 and G.  Most of 

the changes in dates from the Navy schedule are a result of conforming the Parcel B dates to the Parcel 

G dates to reflect a unified CDR, FOSET, ETCA and AOC development and approval process. The 

Word Document showing the schedule-in-a-glance sets forth the key tasks as being ongoing during a 

particular quarter; to allow flexibility, we did not attempt to pinpoint precisely when in the quarter tasks 

would be completed (except for the ultimate transfer dates).  These rough quarter dates have been 

transferred into the Excel spreadsheet, which may slightly skew comparison of the City dates with the 

more precise Navy dates. 

 

The first party listed in the parentheses is expected to initiate the exchange.  “City” refers to the City, 

SFRA, LBVP, Mactec team.  “State” refers to DTSC, CDPH, RWQCB. 

 

ETCA Cost Components 

 

Aug-Oct 08   Exchange/Discuss ETCA Cost Components/Assumptions (City, Navy) 

Nov-Jan 09 Exchange/Discuss Navy CTC/City ETCA Cost Proposal (City and Navy) 

Feb-Apr 09 Negotiate and Finalize ETCA Cost Agreement (Navy, City) 

 

ETCA Legal Terms 

 

Aug-Oct 08   Exchange/Discuss major ETCA legal terms (Navy, City) 

Nov-Jan 09 Negotiate ETCA language (Navy and City) 

Feb-Apr 09 Substantially complete ETCA language negotiations (Navy, City) 

May –July 09 Finalize ETCA language (Navy, City) 

Nov-Jan 10 Execute ETCA (all) 

 

RMPs 

 

Aug-Oct 08   Exchange/Discuss draft RMPs, beginning with Parcel B (City, all) 

Nov-Jan 09 Continue development of RMPs (all) 

Feb-Apr 09 Continue development of RMPs (all) 

May –July 09 Finalize RMPs (all) 

 

LUCs 

 

Aug-Oct 08   Exchange/Discuss draft LUCs, beginning with Parcel B (State, all) 

Nov-Jan 09 Continue development of LUCs (all) 

Feb-Apr 09 Continue development of LUCs (all) 

May –July 09 Finalize LUCs (all) 

 



Parcel G FOSL 

 

Aug-Oct 08   Prepare draft Parcel G FOSL (Navy) 

Nov-Jan 09 Submit/Review Draft Parcel G FOSL (Navy, all) 

Feb-Apr 09 Circulate Parcel G FOSL for public comment and Finalize (Navy, all) 

May –July 09 Draft/Review/Negotiate Parcel G Lease (Navy, City) 

Aug –Oct 09   Finalize Parcel G Lease (Navy, City) 

 

Environmental Insurance 

 

Nov-Jan 09 Begin Discussions about Environmental Insurance with Insurers (City) 

Feb-Apr 09 Environmental Insurance Underwriting (City) 

May –July 09 Negotiate environmental insurance policy language (City, Navy) 

 

AOC 

 

Nov-Jan 09 Exchange/Discuss AOC Terms (EPA, State, City) 

Feb-Apr 09 Negotiate and Finalize AOC terms (EPA, State, City) 

Feb-Apr 09 Exchange/Negotiate AOC legal language (EPA, State, City)  

May –July 09 Finalize AOC language (EPA, State, City) 

Nov-Jan 10 Execute AOC (all) 

 

FOSET 

 

Feb-Apr 09 Prepare draft FOSET (Navy) 

May –July 09 Review, Circulate FOSET for Public Comment (Navy, all) 

Aug –Oct 09   Finalize FOSET (Navy, all) 

 

CDR   

  

Aug –Oct 09   Prepare CDR and Submit to Governor (Navy) 

Nov-Jan 10 Governor reviews and approves CDR (State) 

 

Deeds and Transfer Dates 

 

Nov-Jan 10 Prepare Quitclaim Deeds (Navy, City) 

 

Jan – Feb 10  Finalize Parcel G Quitclaim Deed 

Feb 10  Transfer Parcel G in February 2010 

 

Jan – Feb 10  Finalize Parcel B Quitclaim Deed 

Feb 10  Transfer Parcel B in February 2010 

 

Feb 10 – April 11 Finalize IR7/18 Quitclaim Deed 

May 11 Transfer IR7/18 in May 2011 

 

 

 



Parcel G City Suggested City Suggested Current Current Parcel B City Suggested City SuggestedCurrent Current IR7/18 City SuggestedCity SuggestedCurrent Current

Task Description Start Date End Date Navy Start Date Navy End Date Start Date End Date Navy Start Date Navy End Date Start Date End Date Navy Start Date Navy End Date

Line Line Line

Finding of Suitability to Lease (FOSL) 4099 Aug-08 Apr-09 5/5/2008 4/20/2009 Currently not anticipated to be necessary Currently not anticipated to be necessary
Contract FOSL Project " "

Prepare Internal Draft FOSL " "

Navy Review of Internal Draft FOSL " "

Prepare Draft FOSL Aug-08 Oct-08 10/24/2008 11/14/2008 " "

Submit Draft FOSL Nov-08 11/17/2008 " "

BCT Review Period Nov-08 Jan-09 11/18/2008 1/6/2009 " "

BCT Comments Due " "

Comment Resolution Meeting " "

Prepare Draft Final FOSL " "

Submit Draft Final FOSL " "

BCT Concurrence / Public Comment Period Feb-09 Apr-09 2/11/2009 3/25/2009 " "

BCT Concurrence  Letters / Public Comments Due " "

Finalize FOSL Apr-09 3/30/2009 " "

Navy Executes FOSL 3/31/2009 4/8/2009 " "

Public Notice of FOSL Signing " "

Submit Final FOSL with Signatures " "

Lease 4116 May-09 Oct-09 4/21/2009 9/10/2009 " "

Draft Lease May-09 4/21/2009 5/18/2009 " "

Navy Internal Review of Draft Lease " "

Navy/City of SF Negotiations May-09 Jul-09 6/3/2009 7/15/2009 " "

Prepare Final Lease Aug-09 Oct-09 7/16/2009 7/29/2009 " "

Approval for Director's Signature " "

City of SF Execute Lease " "

Navy Execute Lease 9/10/2009 " "

Early Transfer Conveyance Agreement 4124 Aug-08 Jan-10 9/2/2008 12/28/2009 1549 Aug-08 Jan-10 9/2/2008 3/29/2010 same as B

Navy Compiles CTC 9/2/2008 9/29/2008 "

City and Navy Agreement on Cost Components City Added Aug-08 Oct-08 Aug-08 Oct-08 "

City of SF Due Diligence and Costing of ETCA 

Including Cost Overrun and Liability Insurance (see 

Insurance items below) Aug-08 Oct-08 9/30/2008 10/28/2008 Aug-08 Oct-08 9/30/2008 10/28/2008 "

City of SF Preliminary Cost Proposal to Navy Nov-08 10/28/2008 Nov-08 10/28/2008 "

Navy Review of Proposed ETCA Cost Nov-08 Jan-09 10/29/2008 11/4/2008 Nov-08 Jan-09 10/29/2008 11/4/2008 "

ETCA Negotiate to Scope, Assumptions and Cost Feb-09 Apr-09 11/5/2008 12/19/2008 Feb-09 Apr-09 11/5/2008 12/19/2008 "

Navy Draft ETCA Agreement Terms and Conditions Aug-08 Oct-08 12/22/2008 1/22/2009 Aug-08 Oct-08 12/22/2008 1/22/2009 "

Navy/City of SF Negotiate ETCA Terms and 

Conditions Including Cost Overrun and Liability 

Insurance (see Insurance items below) Nov-08 Jan-09 1/23/2009 3/6/2009 Nov-08 Jan-09 1/23/2009 3/6/2009 "

Prepare Draft Final ETCA Feb-09 Apr-09 3/9/2009 5/8/2009 Feb-09 Apr-09 3/9/2009 5/8/2009 "

Submit Draft Final ETCA to BCT Apr-09 5/8/2009 Apr-09 5/8/2009 "

Approve Draft Final ETCA for CDR Package May-09 Jul-09 5/11/2009 6/8/2009 May-09 Jul-09 5/11/2009 6/8/2009 "

Finalize ETCA after CDR Package Review "

Execute ETCA Nov-09 Jan-10 12/28/2009 Nov-09 Jan-10 3/29/2010 "

"

Obtain Environmental Insurance City Added Nov-08 Jul-09 Nov-08 Jul-09 "

Begin discussion with Environmental Insurers (City) City Added Nov-08 Jan-08 Nov-08 Jan-08 "

Environmental Insurance Underwriting (City) City Added Feb-09 Apr-09 Feb-09 Apr-09 "

Negotiate Environmental Insurance Language (City, 

Navy) City Added May-09 Jul-09 May-09 Jul-09 "

Finalize Policies (City, Navy) City Added Oct-09 Oct-09 "

Bind Policies (City) City Added Jan-10 Jan-10 "

Risk Management Plan (Prepared by City of SF) 4137 Aug-08 Jul-09 1/25/2008 12/28/2009 1562 Aug-08 Jul-09 11/7/2008 3/26/2010 same as B

Prepare Draft Risk Management Plan 8/26/2008 "

Submit Draft Risk Management Plan Aug-08 8/26/2008 Aug-08 8/8/2008 "

BCT Review Period Aug-08 Oct-08 8/27/2008 9/26/2008 Aug-08 Oct-08 8/11/2008 9/10/2008 "

BCT Comments Due Oct-08 9/26/2008 Oct-08 9/10/2008 "

Prepare Draft Final Risk Management Plan Nov-08 Jan-09 9/26/2008 11/11/2008 Nov-08 Jan-09 9/10/2008 11/21/2008 "

Submit Draft Final Risk Management Plan to BCT Feb-09 11/11/2008 Feb-09 11/21/2008 "

BCT Review and Approve Draft Final RMP for CDR 

Package May-09 Jul-09 12/12/2008 May-09 Jul-09 11/21/2008 12/24/2008 "

Prepare Final RMP after CDR Package Review Aug-09 12/11/2009 12/28/2009 Aug-09 "

Execute Final RMP (Delete Line - not an executable 

doc)

12/16/2020
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Parcel G City Suggested City Suggested Current Current Parcel B City Suggested City SuggestedCurrent Current IR7/18 City SuggestedCity SuggestedCurrent Current

Task Description Start Date End Date Navy Start Date Navy End Date Start Date End Date Navy Start Date Navy End Date Start Date End Date Navy Start Date Navy End Date

Land Use Covenant (LUC) 4147 Aug-08 Jul-09 2/6/2009 12/28/2009 1572 Aug-08 Jul-09 1/20/2009 3/26/2010 Same as B

Prepare Internal Draft "

Navy Internal Review "

Prepare Draft LUC (Navy/City discuss) Aug-08 Oct-08 3/2/2009 3/13/2009 Aug-08 Oct-08 2/18/2009 3/2/2009 "

Submit Draft LUC to BCT for review by attorneys City word changes "

BCT attorneys Review Period City word changes "

BCT attorneys Comments Due City word changes "

Review and Resolve Comment "

Prepare Draft Final LUC "

Submit Draft Final LUC to BCT for review by attorneys City word changes 5/19/2009 5/19/2009 5/7/2009 "

BCT attorneys Review and Approve for CDR Package City word changes May-09 Jul-09 May-09 Jul-09 "

Prepare Final LUC after CDR Package Review 12/28/2009 "

DTSC/Navy/City Execute LUC City word changes "

Adminstrative Order on Consent (AOC) 4160 Nov-08 Jul-09 2/6/2009 12/28/2009 1585 Nov-08 Jul-09 1/20/2009 3/26/2010 Same as B

EPA Draft AOC City word changes "

Submit Draft AOC to BCT for review by attorneys City word changes Nov-08 3/13/2009 Nov-08 3/24/2009 "

BCT attorneys Review Period City word changes Nov-08 Jan-09 3/13/2009 3/27/2009 Nov-08 Jan-09 3/25/2009 4/7/2009 "

BCT attorneys Comments Due City word changes Jan-09 3/27/2009 Jan-09 4/8/2009 "

Comment Resolution Feb-09 Apr-09 3/27/2009 5/8/2009 Feb-09 Apr-09 4/9/2009 5/20/2009 "

EPA Prepare Draft Final AOC City word changes May-09 Jul-09 5/8/2009 5/19/2009 May-09 Jul-09 5/21/2009 6/1/2009 "

Submit Draft Final AOC to BCT for review by attorneys City word changes Jul-09 5/19/2009 Jul-09 6/1/2009 "

EPA Prepare Final AOC after CDR Review City word changes "

Execute AOC "

Legal Descriptions 12/10/2008 3/24/2009 5/1/2009 7/27/2009 Same as B

Prepare and Record Boundary Survey "

Prepare Legal Description "

Review/Approve Legal Description "

Finalize Legal Description "

Removal Action Closeout Report (Radiation) 4078 3/10/2009 8/28/2009 1427 1/28/2009 8/18/2009 see separate remedial action items below

Prepare Draft Removal Action Closeout Report 3/10/2009 5/5/2009 1/28/2009 4/8/2009

Submit Draft Removal Action Closeout Report 5/5/2009 4/8/2009

DHS and EPA Review Period 5/5/2009 6/4/2009 4/9/2009 5/26/2009

DHS and EPA Comments Due 6/4/2009 5/26/2009

Prepare Final Removal Action Closeout Report with 

RTC 6/5/2009 7/31/2009 5/26/2009 7/21/2009

Submit Final Removal Action Closeout Report with 

RTC 7/31/2009 7/21/2009

Concurrence of Radiological Closeout Report 8/3/2009 8/28/2009 7/21/2009 8/18/2009

Finding of Suitability for Early Transfer  (FOSET) 4099 Feb-09 Oct-09 5/5/2008 9/9/2009 1601 Feb-09 Oct-09 5/27/2008 12/24/2009 Same as B

Contract FOSET Project "

Prepare Internal Draft FOSET "

Navy Review of Internal Draft FOSET "

Prepare Draft FOSET Feb-09 Apr-09 12/12/2008 12/18/2008 Feb-09 Apr-09 12/10/2008 12/17/2008 "

Publish a Public Notice of the Draft FOSET "

Submit Draft FOSET "

BCT Review Period "

Public/BCT Review Period May-09 Jul-09 6/5/2009 7/7/2009 May-09 Jul-09 9/16/2009 10/16/2009 "

Public/BCT Comments Due "

Review and Resolve Comments "

Prepare Response to Comments and Final FOSET "

Submit Final FOSET "

BCT Review and Concurrence "

Finalize FOSET Aug-09 Oct-09 8/18/2009 9/1/2009 Aug-09 Oct-09 12/3/2009 12/16/2009 "

Publish a Notice of Intent for FOSET Signing "

Submit Final FOSET with Signatures "

Remedial Design for IR7/18 1509

Prepare Draft Remedial Design City word changes Jan-09

Submit Draft Remedial Design City word changes Jan-09

BCT Review Period City word changes Apr-09 2/4/2009

BCT Comments Due City word changes Apr-09 2/4/2009

Comment Resolution City word changes May-09 2/13/2009

Prepare Final Remedial Design City word changes Jul-09 11/19/2009

Submit Final Remedial Design City word changes Jul-09 11/20/2009

12/16/2020
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Parcel G City Suggested City Suggested Current Current Parcel B City Suggested City SuggestedCurrent Current IR7/18 City SuggestedCity SuggestedCurrent Current

Task Description Start Date End Date Navy Start Date Navy End Date Start Date End Date Navy Start Date Navy End Date Start Date End Date Navy Start Date Navy End Date

Covenant Deferral Request (CDR) 4193 Aug-09 Jan-10 9/1/2009 12/11/2009 1618 Aug-09 Jan-10 12/17/2009 3/12/2010 same as B

Notify EPA and Governor of CDR "

Prepare CDR Package Aug-09 Oct-09 9/1/2009 9/9/2009 Aug-09 Oct-09 12/18/2009 12/24/2009 "

Final CDR to PMO "

PMO Approval of Final CDR "

PMO Sends Info Memo and Final CDR to DASN(E) "

DASN(E) Review and Approval "

PMO Submits Initial Notification to ODUSD (I&E/EM) "

PMO Forwards Final CDR to Governor(DTSC)/EPA "

EPA and DTSC Review and Approve Aug-09 Oct-09 9/24/2009 10/8/2009 Aug-09 Oct-09 1/13/2010 1/26/2010 "

DTSC Prepare and Submit Governor Approval 

Request (GAR) Oct-09 10/8/2009 10/27/2009 Oct-09 1/27/2010 1/28/2010 "

Governor Review and Approval Sep-09 Jan-10 10/27/2009 12/11/2009 Sep-09 Jan-10 1/29/2010 3/12/2010 "

IR7/18 Remedial Action Completion Report (Cap) 3/12/1904

Prepare Draft Remedial Action Completion Report 11/4/2010

Submit Draft Remedial Action Completion Report 11/5/2010

BCT Review Period 12/10/2010

BCT Comments Due 12/17/2010

Prepare Final Remedial Action Completion Report with 

RTC 1/7/2011

Submit Final Remedial Action Completion Report with 

RTC 1/14/2011

BCT Concurrence of Remedial Action Completion 

Report 2/14/2011

Quitclaim Deed 4205 Nov-09 Feb-10 3/18/2009 2/15/2010 1630 Nov-09 May-10 3/2/2009 5/13/2010

Draft Quitclaim Deed Nov-09 Jan-10 3/18/2009 4/7/2009 Nov-09 Jan-10 3/2/2009 3/20/2009

Navy Internal Review of Deed

Navy/City Negotiations

Finalize Quitclaim Deed Feb-10 8/14/2009 9/3/2009 Feb-10 7/29/2009 8/25/2009 Apr-11

Land Transfer Feb-10 2/3/2010 2/12/2010 Feb-10 5/12/2010 May-11
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